
Meeting Minutes 
OLIVER RANCH CORE GROUP 

UNLV Center for Academic Enrichment & Outreach 
Tuesday, August 16, 2005 

 
The meeting commenced at 10:35 a.m. with the following persons in attendance: 
Loretta Asay, Kathy August, Blaine Benedict, Christy Falba, Nancy Flagg, Pat Fleming, David 
Frommer, Laurie Howard, Michael Johnson, Jeanne Klockow, Rob Mrowka, Alan O’Neill, 
Jackson Ramsey, Peg Rees, Michael Reiland, LaNelda Rolley, Henry Tom, Pamela Vilkin, Les 
Wallach, Pat Williams, Debbie Wright, and Billie Young.   
 
1. Introductions and Announcements 
The group welcomed Robert Wandel, Tom Bush - BLM Denver, Gwen Moore - BLM, Mary 
Weisenmiller - CCSD, Thelma Davis - CCSD, Bob Clements - Line and Space, Savanah 
Gammons - Line and Space, Erin Moore - Line and Space, and Mike Anglin - Line and Space. 
 
2. Approval of Minutes 
The minutes of the July 19, 2005, meeting were approved with no changes. 
 
3. Matrix of Project Concerns & Resolutions 
Michael Reiland distributed a matrix of the project concerns compiled from a historical review of 
meeting minutes and other documents.  The matrix outlines the resolutions and documents where 
they occurred (copy on file with BLM and UNLV Public Lands Institute).  Michael invited feedback 
and additions to the matrix, noting the document will change as the project goes along.  Peg Rees 
requested that dates be added, to assist readers with consulting minutes for more information on 
specific issues.  Michael agreed to research the dates.  
 
4. Review of Project Timeline Schedule 
Michael Reiland provided an update on several project issues. 
 
A. Status of Request For Qualifications. 
Current plans call for a Request for Information (RFI) to be issued by November 1.  This 
document will allow potential bidders to respond to the statement of work and get questions 
answered.  It is a 30-day process.  Once responses to the RFI are received, the Request for 
Proposals (RFP) will be reworked and issued with a planned 90-day response period.  The 
evaluation of proposals will take another 30 days, with plans to have an operator identified by 
March 2006.  Michael invited suggestions for potential bidders to ensure the RFP reaches a wide 
audience.  David Frommer asked if there would be a public process for sending out the RFP.  
Michael said it will be posted on a government contracts website, but he has talked to the BLM 
Denver office about sending proposals by mail as well.  David suggested it also be advertised in 
industry trade publications.  Henry Tom said he knows of a company that sends out RFPs to 
targeted companies; he will get the information to Michael.  Because of the uniqueness of the 
project, nationwide publication will be essential through multiple outlets.   
 
B. Status of Water Options.   
The BLM is still looking at installing a municipal water line to provide water to the site.  A 
funding request from the special reserve account has been made to the SNPLMA Executive 
Committee, but no response has been received to date.  If the request is not approved, other 
options will be pursued in consultation with Pat Fleming and Line and Space Architects.   
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C. Status of Draft Environmental Assessment Report.   
BLM has received the cultural treatment plan from Otak, Inc., and it is now being reviewed by 
the State Historic Preservation Office.  Assuming SHPO approves the plan, Line and Space will 
finish work on siting trails throughout the property.   
 
Otak has also submitted a preliminary draft Environmental Assessment (EA) report, which is 
currently undergoing review by various BLM divisions.  The agency will review its comments 
with Otak very soon, but the EA cannot proceed much further until the cultural treatment plan is 
approved.  The EA timeline still calls for completion of the study by June 2006, but the agency 
and Otak hope to finish it earlier. 
 
5. Curriculum Development 
Curriculum Coordinator Jeanne Klockow provided an update on the development of the RRDLC 
core curriculum.  Jeanne provided the core group with a brief recap of the curriculum timeline 
and how curricular strands are being developed (on file with BLM and UNLV Public Lands Institute).  
The Wild Horse and Burro curriculum has just been completed.  The Historical curriculum is in 
progress, and Jeanne hopes to present it at the September core group meeting.  The Cultural 
curriculum will then get underway.  Jeanne solicited core group members to participate on that 
working group. 
 
Jeanne provided the group with the wild horse and burro curriculum, which is built around 6 
essential questions (on file with BLM and UNLV Public Lands Institute).  The format is identical to 
other strands that have been developed.  She invited feedback from the core group but noted that 
it has also been sent to the Educational Programs Committee for formal feedback.  Loretta Asay 
said some concepts may need to be adjusted for 5th graders, and she asked if teachers would be 
involved in the review.  Jeanne said Paul Buck, committee chair, will ensure that teachers provide 
feedback. 
 
The wild horse and burro curriculum was positively reviewed by the National Wild Horse 
Association, according to Michael.  Nancy Flagg asked about the response from the NWHA.  
Billie Young said they liked the questions but felt strongly that the questions needed to flow 
together as a complete picture.  Billie said the organization did a lot of work on the curriculum 
and has also been helpful in framing the statement of work for the Wild Horse and Burro Facility.  
Billie commended Jeanne for bringing everyone together and getting the curriculum where it 
needed to be.  She also thanked Laurie Howard for her participation.   
 
6. Standing Reports 
A. Line and Space Architects 
Henry Tom and Les Wallach of Line and Space Architects provided on update on recent activities 
(on file in UNLV Public Lands Institute office and BLM office).  The firm is approximately 70% 
complete with design development.  They had been scheduled for review at 50% completion, but 
because of schedule conflicts the firm kept moving forward until everyone could meet.  The 
Building Committee meets August 16-17 to review the drawings in depth.   
 
The architects presented models of the RRDLC and WHB facilities to the core group.  Bob 
Clements and Les Wallach reviewed the features of each model and answered questions.   
 
Henry Tom reviewed the architects’ schedule.  Design developed is slated for completion by 
December 2, 2005.  Value analysis will take place in December, and the architects expect to 
begin construction documents around January 2006.  Henry said the project has now been 
registered with the LEED Council. 
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Peg Rees asked Henry if a running estimate of costs is kept as the project moves along.  He said 
that estimating occurs at each phase.  The first estimate was provided at the conceptual design 
phase, the second at the schematic design phase, and the third at design development.  The next 
one will be completed by an outside estimator recommended by David Frommer of UNLV.   
 
B. BLM Capital Improvements 
Michael Reiland provided an update on BLM capital improvements at Red Rock Canyon 
National Conservation Area.  All projects are moving along.  Michael encouraged folks to visit 
the Red Springs projects, which he said is a good example of how SNPLMA money can be used 
to protect a resource while also allowing better public access. 
 
The Visitor Center Core Group meets the second Tuesday of each month at 10:00 a.m.  Billie 
Young noted that a recent information session with that core group was interesting.  People 
wanted to know more about the RRDLC and how the two facilities will tie together.  Details of 
the feedback will be available in the Visitor Center core group.   
 
C. Community Outreach 
Nancy Flagg provided an update on community outreach activities.  She previewed a powerpoint 
presentation that will be delivered to the Clark County School District cabinet officers and 
regional superintendents on August 19, 2005.  The focus is on the curriculum while also 
providing a brief overview of the project and its history.  The BLM has only been allotted 10 
minutes for the presentation plus questions, so the length has been kept to a minimum.  A packet 
of information will be provided to each cabinet member with additional details about the project.  
A second presentation will be made to the CCSD Board of Trustees on September 8, 2005.  The 
core group offered no changes to the powerpoint content but suggested that the scholarship 
money and student selection process be addressed during the question and answer period.  Nancy 
thanked Loretta Asay for her assistance and insight into targeting the content specifically for the 
CCSD administrators. 
 
9. Committee Reports 
 
Building Committee  
Minutes of the July committee meeting were provided to the core group (on file with BLM and 
UNLV Public Lands Institute).  As noted earlier in the meeting, the committee will spend August 
16-17 conducting an in-depth review of the design development drawings.   
 
Operations Committee 
The committee has not met since May 12, but chair Jackson Ramsey recently emailed the core 
group to seek suggestions and contact information for potential operators who might be targeted 
when the Request for Information and subsequent Request for Proposals is issued.  The 
committee wants to ensure that these documents are sent out widely. 
 
Jackson said one donation of $25,000 has been received, one in-kind donation of a large 
greenhouse, and one private donation from a member of the core group.  Loretta Asay asked how 
the tax deductions are handled.  Jackson said the Red Rock Interpretive Association handles the 
money as a registered 501-c-3 organization.  All funds are held in a separate account.  All 
donations to date have been unsolicited.   
 
The meeting adjourned at 12:10 p.m. 


